
UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-7 0204229N Tomahawk and Theater Mission Planning Center
 Prior Total   

                                COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Total PE Cost 137.445 90.461 76.036
 
A0545 Tomahawk 135.640 88.610 76.014
  
A1784 Theatre Mission Planning Center 92.830 1.805 1.851 0.022
 

 EDM
Quantity of RDT&E Articles 10

 

  R-1 SHOPPING LIST - Item No. 183

(U) A.  MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

(U) The Tomahawk Weapons System (TWS) provides the Tomahawk cruise missile attack capability against targets on land (Tomahawk Land Attack Missile (TLAM)). The TLAM can be fitted with either Conventional
unitary warhead (TLAM/C), Nuclear warhead (TLAM/N) or submunition Dispenser (TLAM/D). This program ensures that the TWS exploits state-of-the-art technology to preserve the efficiency of this proven weapon
system.

(U)   The Tomahawk project includes all missile development, mission planning system development, and submarine and surface ship weapons control development.

(U) The Tactical Tomahawk (TT) missile development covered by this budget provides a comprehensive baseline upgrade to the TWS. The TT weapons program will provide the tactical commander a quick reaction
response capability as well as improved flexibility, accuracy, and lethality.

(U) This budget provides for the Tomahawk Command and Control System (TC2S) Theater Mission Planning Center (TMPC) and Afloat Planning System (APS), a shipboard version of TMPC. TMPC and APS provide
mission planning and employment support information for both the nuclear (TMPC only) and conventional TLAM. This project also supports the distribution of mission data and command information essential to TLAM
employment via the Mission Distribution System (MDS) and associated communications infrastructure. TMPC and APS software development decreases mission planning time and increases the quality and accuracy of
each mission for Block II and III TLAM. The development of Tactical Tomahawk capabilities in TMPC/APS/MDS includes software development, integration, test, and delivery; support for TECHEVAL and OPEVAL;
development of training; installation planning; and simulation/model development required by COMOPTEVFOR to offset live missile flights in TECHEVAL and OPEVAL. This project includes development required by future
national and tactical imagery architectures. 
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY / BA-7 0204229N Tomahawk and Theatre Mission Planning Center

              

                      

               

                

 

  R-1 SHOPPING LIST - Item No. 183

 

                                                                                                                 

 (U) The Tomahawk Weapons Control System provides launch capability for surface and submarine platforms.  Surface Advanced Tomahawk Weapons Control System (ATWCS)  Launch Control Group 
Replacement (LCGR) completed Initial Operational Capability (IOC) in FY00.   Submarine ATWCS Block 1/C Mod 0/1 completed IOC in FY01.  Tactical Tomahawk Weapons Control System entered 
Engineering and Manufacturing Development (EMD) in FY99 with Phase A IOC planned for FY03.

(U) These efforts provide battle-group tactical flexibility and responsiveness while maximizing TWS wartime capability.

(U) JUSTIFICATION FOR BUDGET ACTIVITY:  This program is funded under OPERATIONAL SYSTEMS DEVELOPMENT because it encompasses engineering and manufacturing development for upgrade 
of existing, operational systems.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-7 0204229N TOMAHAWK AND THEATER MISSION PLANNING CENTER A0545 TOMAHAWK
Prior Total

                        COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 135.640 88.610 76.014
 EDM
RDT&E Articles Qty 10

 

  R-1 SHOPPING LIST - Item No. 183

(U) A.  MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

(U) The TOMAHAWK Cruise Missile has been designed to accurately attack land targets from seaborne platforms at great distances from the launch platform (Tomahawk Land-Attack Missile (TLAM)). The TLAM
can be produced with either a single Conventional warhead (TLAM/C), a submunition Dispenser (TLAM/D), or a Nuclear warhead (TLAM/N).

(U) The Tomahawk development program (Project A0545) contains all costs for the Tactical Tomahawk (TT) program including the missile, weapons control systems, both surface ship and submarine, and the
Tomahawk Command and Control Systems (TC2S).  

(U) The TT missile development covered by this budget provides a comprehensive baseline upgrade to the Tomahawk Weapon System including the missile, weapons control systems, and mission planning
systems. The upgrade will improve system flexibility, responsiveness, accuracy and lethality. The essential elements of the TT are upgrades to the guidance, navigation, control, and mission computer systems of the
missile along with the associated Command and Control (C2) systems and weapons control systems. TT will provide a UHF Satcom data link to enable the missile to receive in-flight mission modification messages, to
transfer health and status messages, and to broadcast Battle Damage Indication (BDI) messages. TT also includes a high anti-jam GPS receiver, navigation improvements including Precision Terrain Aided Navigation
(PTAN), and associated antenna systems.

(U) The weapons control development portion of the project is centered on the Tactical Tomahawk Weapons Control System (TTWCS), being introduced into the surface and submarine fleets. The TTWCS
advancements are increased data throughput, thereby reducing the time needed to execute missile preparation and launch sequences, and improving strike coordination capabilities.

(U) The development of TT capabilities in TC2S includes software development, integration, test, and delivery; support for TECHEVAL and OPEVAL; development of training; installation planning; and
simulation/model development. 
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME      PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204229N TOMAHAWK AND THEATER MISSION PLANNING CENTER      A0545 TOMAHAWK

 

  R-1 SHOPPING LIST - Item No. 183

(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

               1.  FY 2000 ACCOMPLISHMENTS:

                    (U) ($97,534) Completed System Critical Design Review (CDR).   Continued missile prototype fabrication and component-level Development Testing.  
                    (U) ($38.106) Continued development of common launch and track control systems for surface ship and submarine platforms for the new Tactical Tomahawk baseline.  Completed CDR leading to Development 
                                                Testing of entire system in 2001.

                2.  FY 2001 PLANS:
                        
                     (U) ($44.659) Conduct Development, Integration and Qualification Testing of Tactical Tomahawk missile.  
                     (U) ($18.915) Incorporate new capabilities in Tomahawk Command and Control systems necessary for the employment of the Tactical Tomahawk missile.     
                     (U) ($23.234) Complete software development and begin Government Testing of Weapons Control System.  Conduct Phase 1A Land Based System Integration Tests of redesigned surface and submarine 
                                                 Weapons Control Systems.
                     (U) ($1.802) Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 68.
                         
               3.  FY 2002 PLANS:

                     (U) ($42.629) Conduct Contractor Flight Testing of missile.  Complete missile Development, Integration and Qualification testing.   
                     (U) ($19.530) Continue the incorporation of new capabilities in Tomahawk Command and Control systems necessary for the employment of Tactical Tomahawk.  Support Tactical Tomahawk Weapon System
                                                 TECHEVAL, and continue development of related training and installation materials.   
                     (U) ($13.855)  Complete Phase 1A land based tests of Weapons Control System.  Initiate Weapons Control System TECHEVAL/OPEVAL for Phase 1A.  Conduct Phase 1B Land Based and Sea Based 
                                                 System Integration Testing.  I
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204229N TOMAHAWK AND THEATER MISSION PLANNING CENTER A0545 TOMAHAWK
(U) B. PROGRAM CHANGE SUMMARY:     

FY2000 FY2001  FY2002
 (U) FY 2001 President’s Budget:  139.522 89.565 52.483
 (U) Adjustments from the President’s Budget: (3.882) (0.955) 23.531
 (U) FY 2002 President’s Budget: 135.640 88.610 76.014

(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name         FY 2000         FY 2001         FY 2002

              WPN BLI 210100 Tomahawk 0.000 0.000 50.101
              OPN BLI 525000 Surface Tomahawk 43.543 43.830 36.808
                           Support Equipment
              OPN BLI 525500 Submarine Tomahawk 3.464 2.833 3.062
                           Support Equipment ‘

               Related RDT&E,N: Not Applicable

  R-1 SHOPPING LIST - Item No. 183

CHANGE SUMMARY EXPLANATION:

(U) Funding:   

The FY 2000 net decrease of $3.882 million consists of a decrease of $2.842 million for Small Business Innovative Research assessment, a decrease of $.480 million for reprioritization of requirements within the Navy, a $0.547
million decrease for a Congressional Recission, and a decrease of $0.013 million for Federal Technology Transfer.  

The FY 2001 net decrease of $0.955 million consists of a $0.627 million Congressional Reduction, a decrease of $0.133 million for reprioritization of requirements within the Navy, and a decrease of $0.195 million for a
Congressional Recission. 

The FY 2002 net increase of $23.531 million consists of an increase of $13.205 million for Tactical Tomahawk development, an increase of $7.5M to support missile EMD cost growth, restoration of $2.800 million for TTWCS
government testing, an increase of $.600 million for TTWCS prototype training lab design, a decrease of $.272 million for reprioritization of requirements within the Navy, and a decrease of $0.302 million for economic
assumptions.

Schedule:   Not Applicable
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204229N TOMAHAWK AND THEATER MISSION PLANNING CENTERA0545 TOMAHAWK

 (U)  E. SCHEDULE PROFILE: 
FY 2000 FY 2001 FY 2002  

               (U) Program Milestones    

               (U) Engineering Milestones 3Q/00 CDR Complete   

               (U) T&E Milestones  4Q/01 AUR System 4Q/02 AUR System
Integration Complete Qual Complete

               (U) Contract Milestones   3Q/02-LRIP One Award
 

               Definitions:
               AUR - All-Up-Round
               CDR - Critical Design Review
               IOC - Initial Operational Capability
               LRIP - Low Rate Initial Production
               OA - Operational Assessment
               PDR - Preliminary Design Review

 

  R-1 SHOPPING LIST - Item No. 183

(U) D.  ACQUISITION STRATEGY:  In 1998, the Tomahawk Baseline Improvement Program (TBIP) transitioned to the Tactical Tomahawk program.  This program is outlined in the Class Justification and 
Approval (CJ&A No AIR-22448) signed by the Under Secretary of the Navy on 29 May 1998.  The acquisition strategy, in brief, is to transition the on-going Tomahawk Baseline Improvement Program (TBIP) to 
Tactical Tomahawk.  The Tactical Tomahawk  development program is a cost sharing contract between the Government and the Contractor to add capability to the missile.  As part of the development, the 
contractor provided an unsolicited proposal with a fixed unit price of $569 thousand (FY99) dollars.  This price is predicated on the government pursuing and obtaining a multi-year procurement.
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-7 0204229N/TOMAHAWK AND THEATER MISSION PLANNING CENTER A0545 TOMAHAWK
Cost Categories Contract Performing Total  FY 01  FY 02  

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development

All Product Development Costs,

1974 through TBIP Costs in 1998 2,176.447

Tactical Tomahawk Program

AUR C/CPFF Raytheon, Tucson, AZ 160.758 19.330 11/00 18.287 11/01

Launcher Integration TBD NAVSEA, Washington, DC 17.372 2.671 11/00  

Systems Engineering C/FP Raytheon, Tucson, AZ 6.000 2.000 11/00 1.000 11/01

UARC APL, Laurel, MD 11.587 4.735 01/01 3.665 01/02

C/FP Boeing, St. Louis, MO 3.000

  Subtotal Product Development 2,375.164 28.736 22.952

 

  R-1 SHOPPING LIST - Item No. 183

Remarks:  None
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NA\

RDT&E, N  / BA-7 0204229N/TOMAHAWK AND THEATER MISSION PLANNING CENTER A0545 TOMAHAWK
Cost Categories Contract Performing Total  FY 01  FY 02  

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Development Support Economy Act NSWC, Dahlgren VA 7.256 2.126 11/00 1.261 11/01

Economy Act NAWC-WD, China Lake, CA 7.074 1.352 11/00 0.746 11/01

Economy Act NSWC, Pt Hueneme, CA 3.043 0.152 11/00 0.202 11/01

Economy Act NAWC-AD, Pax River, MD 2.425 1.088 11/00 0.338 11/01

Economy Act NWAD, Corona 0.652 0.390 11/00 0.286 11/01

Economy Act NUWC, Newport, RI 1.842 1.617 11/00 0.501 11/01

SS/CPFF SAIC, Arlington, VA 3.165 2.199 12/00 1.738 12/01

Economy Act NSWC, Indian Head, MD 1.944 2.152 11/00 0.675 11/01

Economy Act NSWC, Carderock, MD 0.000 0.668 01/01 0.907 11/01

 Various 14.635 0.351 0.310

 

Other Development

     Mission Planning Systems (TC2S) SS/CPFF Raytheon, Arlington, VA 5.100

SS/CPFF Boeing, St. Louis, MO 0.000  

SS/CPFF ComGlobal, San Jose, CA 0.000 9.401 12/00 10.181 12/01

SS/CPFF SAIC, Arlington, VA 0.000 5.215 12/00 3.049 12/01

UARC APL, Laurel, MD 0.000 3.596 12/00 4.300 12/01

SS/CPFF BAE Systems, San Diego, CA 0.000 0.329 12/00 0.600 12/01

SS/CPFF Lockheed, Valley Forge, PA 0.000 0.374 12/00 1.400 12/01

     Weapons Control Systems C/CPAF Lockheed, Valley Forge, PA 58.695 20.890 12/00 8.028 12/01

Economy Act NSWC, Dahlgren VA 15.393 0.910 11/00 3.324 11/01

Economy Act NUWC, Newport, RI 9.364 1.434 11/00 1.700 11/01

UARC APL, Laurel, MD 0.000   0.804 12/01
  Subtotal Support 130.588 54.244 40.350

 

  R-1 SHOPPING LIST - Item No. 183

Remarks:  None
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204229N/TOMAHAWK AND THEATER MISSION PLANNING CENTER A0545 TOMAHAWK
Cost Categories Contract Performing Total  FY 01  FY 02  

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation SS/CPFF Raytheon, Tucson, AZ 19.574 0.000 11/00 6.608 11/01

Economy Act COMOPTEVFOR, VA 1.603 0.230 11/00 0.400 11/01

Economy Act NAWC, Pt Mugu Test Ctr, CA 6.711 1.847 11/00 4.240 11/01

Economy Act NOSC, San Diego CA 0.000 0.700 04/01 0.700 11/01

Economy Act NUWC, Newport RI 0.000 0.235 11/00 0.239 11/01

UARC APL, Laurel MD 0.000 0.200 11/00 0.450 11/01

Economy Act NAC, China Lake FltTestCtr, CA 3.247     

Various 0.000 0.616  0.075  

  Subtotal T&E 31.135 3.828 12.712

Management SBIR 1.802

  Subtotal Management 1.802

Total Cost 2,536.887 88.610 76.014

 

  R-1 SHOPPING LIST - Item No. 183

Remarks:  None

Remarks:  None

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-7 0204229N TOMAHAWK AND THEATER MISSION PLANNING CENTER A1784 THEATER MISSION PLANNING CENTER
Prior Total

                        COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 92.830 1.805 1.851 0.022
 

RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 183

                  

 (U)   A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

(U) The TOMAHAWK Theater Mission Planning Center (TMPC) ashore and Afloat Planning System (APS) provide data base generation and processing, flight mission data, command and control information
preparation, and distribution for nuclear (TMPC only) and conventional TOMAHAWK Land Attack Missiles. The TMPC project designs and develops software to decrease mission planning time in response to
contingency requirements, improves the production of missile data for distribution and provides automated command and control information for employment and strike planning. APS utilizes the TMPC software on down
sized and ruggedized computer hardware for use in support of Afloat Strike Warfare Commanders. This improves battle-group tactical flexibility and responsiveness while maximizing TOMAHAWK Weapon Systems
(TWS) warfare capability. The TMPC and APS systems will be compatible with the Navy Command and Control Systems and the TOMAHAWK Weapon System. Tomahawk Strike Planning Tools are comprised of two
elements, the Mission Distribution System (MDS) and the Electronic TOMAHAWK Employment Planning Package (ETEPP). The Mission Distribution System (MDS) allows TOMAHAWK users the capability to transmit
and receive mission data updates in a tactical environment.  The ETEPP provides the TOMAHAWK user with command and control information needed to employ TOMAHAWK missions.

             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

                    1.  FY 2000 ACCOMPLISHMENTS:

                          (U) ($1.805) Continued TMPC integration of New National Sensors and Software Architectural Enhancements.

                     2.  FY 2001 PLANS:

                          (U) ($1.790) Develop system updates to TOMAHAWK Command and Controls systems necessary for the employment of the Tactical TOMAHAWK missile.
                          (U) ($0.061) Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 68.
        
                     3.  FY 2002 PLANS:

                           (U) ($0.022) Continue to develop system updates to TOMAHAWK Command and Controls systems necessary for the employment of the Tactical TOMAHAWK missile.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204229N TOMAHAWK AND THEATER MISSION PLANNING CENTER A1784 THEATER MISSION PLANNING CENTER

(U) B. PROGRAM CHANGE SUMMARY:     

FY2000 FY2001  FY2002
 (U) FY 2001 President’s Budget:  1.895 1.871 0.022
 (U) Adjustments from the President’s Budget: (0.090) (0.020) 0.000
 (U) FY 2002/2003 OSD Budget Submit: 1.805 1.851 0.022

 (U) C.  OTHER PROGRAM FUNDING SUMMARY:

              Line Item No. & Name         FY 2000         FY 2001         FY 2002

              OPN BLI 525000 Surface Tomahawk 36.184 25.508 24.433
                                           Support Equipment

              Related RDT&E,N:  Not Applicable

 

  R-1 SHOPPING LIST - Item No. 183

 CHANGE SUMMARY EXPLANATION:

 (U)    Funding:  

The FY 2000 net decrease of $0.090 million reflects a decrease of $0.046 million for Small Business Innovative Research (SBIR) assessment, a decrease of $0.007 million for a Congressional Recission, and a decrease
of $0.037 million for reprioritization of requirements within the Navy.

The FY 2001 net decrease of $0.020 million reflects a decrease of $0.003 million for reprioritization of requirements within the Navy, a reduction of $0.013 million Congressional reduction, and a reduction of $0.004
million for a Congressional Recission.

 (U)    Schedule:   Not Applicable
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204229N TOMAHAWK AND THEATER MISSION PLANNING CENTER A1784 THEATER MISSION PLANNING CENTER

FY 2000 FY 2001 FY 2002  

               (U) Program Milestones Annual Fleet  Release Annual Fleet Release Annual Fleet Release  

               (U) Engineering Milestones

               (U) T&E Milestones

               (U) Contract Milestones TMPC TMPC TMPC
APS APS APS

 

  R-1 SHOPPING LIST - Item No. 183

(U) D. ACQUISITION STRATEGY:   The acquisition strategy for this project is to maintain contractual continuity to develop system updates to continue TMPC integration of New National Sensors and 
Software Architectural Enhancements.

(U) E. SCHEDULE PROFILE: 
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-7 0204229N TOMAHAWK AND THEATER MISSION PLANNA1784 THEATER MISSION PLANNING CENTER
Cost Categories Contract Performing Total  FY 01  FY 02  

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development C/FP Boeing, St. Louis, MO 36.795

SS/CPFF GD/E, San Diego, CA 11.342

Econ Act NCCOSC, San Diego, CA 4.325

Misc. Items 1974-1997 34.940

C/CPFF Lockheed, Bethesda, MD 1.283 1.300 11/00 0.022 11/01

C/CPFF MTL, Classified 1.060

Econ Act NSWC, Dahlgren 1.253

  Subtotal Product Development 90.998 1.300 0.022

Development Support Equipment CPFF SAIC, Arlington, VA 1.866

UARC APL, Laurel, MD 1.771 0.490 01/01

  Subtotal Support 3.637 0.490 0.000

 

  R-1 SHOPPING LIST - Item No. 183

Remarks: 

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204229N TOMAHAWK AND THEATER MISSION PLANNA1784 THEATER MISION PLANNING CENTER
Cost Categories Contract Performing Total  FY 01  FY 02  

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

  Subtotal T&E 0.000 0.000 0.000

Management SBIR 0.061

  Subtotal Management 0.061

Total Cost 94.635 1.851 0.022

 

  R-1 SHOPPING LIST - Item No. 183

Remarks:

Remarks:

Remarks:
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